



FAMILY HOMES MOVEMENT

*51 Lower Parsonage Street
Kissy - Freetown
Tel: +232 - 22 - 220640 / +232 - 76 - 671870*

Date: 1-12-14

CONSTRUCTION OF A COMMUNITY CARE CENTRE (CCC)

BY FAMILY HOMES MOVEMENT (FHM) SPONSORED BY UNICEF

NAME OF COMMUNITY: RORUKS Village - Yoni Chiefdom, Tonkolili District

DURATION OF CONSTRUCTION: 10 Days; 20th -30th November, 2014

The Ebola Virus Disease (EVD) has claimed the lives of many Sierra Leoneans since its outbreak in the country on the 25th of May, 2014. Tonkolili district has been one of the hardest hit as the figures continue to increase on a daily basis.

In order to curb this menace in the Yoni Chiefdom, Tonkolili district, a task was given to FHM by UNICEF to construct a Community Care Center (CCC) in the Roruks village, which will cater for suspected cases around that part of the chiefdom. The Construction started on the 20th and was completed on the 30th of November, 2014, and FHM stood up to the task given to hand over the completed structure on the 30th of November, 2014.

SUCSESSES

- Mr. Ibrahim Conteh of UNICEF (WASH officer – North) verified the completeness of the centre and the completed CCC was handed over to the Community stakeholders of Roruks by the Executive Director of FHM on Sunday 30th November, 2014 at 4:30PM.
- The Showers of each toilet in the CCC is equipped with shower rose which will reduce the strain of fetching water by the patients for bathing.
- That the construction went on together with Social Mobilization so that the community will accept the CCC and the benefit it brings to the very community.
- Protection fence around the soak away pit near the suspected case tent.
- Provision of crossing point across the gutter from the suspected and confirmed cases tents.

RECOMMENDATIONS:

- We recommend that the soak away pit be reduced in size as it is too big and requires lot of labour to dig it and to fill it with hard core.
- Beds be provided for the nurses in the 72m2 tent.
- Enough tarpaulins be given to IPs as we had to buy more tarpaulins to finish the structures.

The following was handed over to the Roruks community:

NO.	DESCRIPTION	QTY.
1.	Farewell pavilion	1
2.	Notice board	2 (1 for community & 1 for staff)
3.	Security post	1
4.	Generator room	1
5.	Evopower 5KVA generator	1
6.	Store	1
7.	72m2 tent for nurses	1
8.	Suspected EVD tent	1
9.	Confirmed EVD tent	1
10.	Chlorine mixing room	1
11.	PPE off area (room)	1
12.	Triage	1
13.	Visitors area	2
14.	Mortuary	1
15.	Standing taps	2
16.	Showers (with installed shower rose)	5
17.	Toilet	5
18.	3' x 6' bed	8
19.	3' x 6' Mattresses	8
20.	1,500 litres Mila tank	1
21.	Black container for storage of electrical materials	1

- 22. A complete 30 x 42 perimeter wire mesh fence 1
- 23. Drums 2
- 24. Veronica buckets 8
- 25. Foot washing bowls 4

Below shows photos of the constructed CCC in the Roruks village:



Compacted ground with hard core



Site clearing and stumping



Concreting of tent area



Cross section of materials received from UNICEF



Women participation in CCC construction



Fixing up of 72m2 inner tent



CCC at night



Arial view of the constructed CCC

INVENTORY OF REMMAINING ITEMS HANDED OVER TO THE CCC FOCAL PERSON

<u>NO.</u>	<u>DESCRIPTION</u>	<u>QTY.</u>
1.	Bed fittings	1
2.	Half bed fittings	
3.	Switch adaptor	1
4.	Bulbs	24
5.	White extension	5
6.	Generator socket	1
7.	3 x 1.5 mm SQ orange cable	3 roll
8.	10m length white cable	1 roll
9.	Spanners for generator	2
10.	Charging cable	1

Director of FHM. Mr. Ernest P. Sesay:

.....

Project Officer Mr. Harry A. Kpange:

.....

FHM Contractor – Mr. Augustine Lahai:

.....

The Paramount chief of Yoni chiefdom – Fullamassa Gbaberreh II:

.....

The Section/ Town Chief:

.....

The CCC focal Person – Mr. Foday Y. Koroma:

.....